COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/29/2009

ESTIMATE SUMMARY 13:18:13
CONTID: C16386 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16386-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 46.0 DAYS TIME ALLOW: 90 WORK DAYS
SH 119 ROLLINSVILLE SOUTH OVERLAY PERCENT TIME: 51.11 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: STA119A-053
SH 119 ROLLINSVILLE SOUTH OVERLAY
NAME OF ROAD: 119A
PROJECT COUNTIES: GILPIN
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 09/25/2009 DATE TIME STARTED 06/12/2009
11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 05/21/2009 DATE WORK BEGAN
DATE AWARDED 06/01/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED
LONGMONT CO 80504 303 684 2317 DATE NOTICE TO PROCEED 06/12/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,606,018.19 PARTICIPATING $ 1,330,051.48 S 571,048.03
AWARD PROJECT AMT: $  2,989,957.78 NON-PARTICIPATING 27,514.00 0.00
PERCENT COMPLETE: 37.65% TOTAL EARNINGS 1,357,565.48 571,048.03
FUNDS AVAILABLE: $ 2,248,452.71 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,357,565.48 571,048.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -39,358.96 -17,131.44
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,318,206.52 553,916.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,318,206.52 553,916.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 553,916.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16386-BID ESTIMATE RUN 09/29/2009
PROJECT: STA119A-053 ESTIMATE NO: 0003 13:18:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00035 *REMOVAL OF PIPE 98.000 98.000
LF 0.000 0.00
13.40000 98.000 1,313.20
0010 202-00037 *REMOVAL OF END SECTION 3.000 3.000
EACH 0.000 0.00
51.50000 3.000 154.50
0015 202-00220 *REMOVAL OF ASPHALT MAT 7,927.000 7,927.000
SY 0.000 0.00
3.45000 7,927.000 27,348.15
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 20,015.000 20,015.000
sy 0.000 0.00
2.10000 20,015.000 42,031.50
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,075.000 2,937.500
LF 1,137.500 2,445.63
2.15000 4,075.000 8,761.25
0030 202-01300 *REMOVAL OF END ANCHORAGE 114.000 84.000
EACH 30.000 4,440.00
148.00000 114.000 16,872.00
0035 202-04002 CLEAN CULVERT 16.000 0.000
EACH 0.000 0.00
1,466.00000 0.000 0.00
0040 202-04003 CLEAN CULVERT (SPECIAL) 1.000 0.000
EACH 0.000 0.00
12,054.00000 0.000 0.00
0045 202-04004 *PLUG CULVERT (SPECIAL) 1.000 1.000
EACH 0.000 0.00
1,335.00000 1.000 1,335.00
0050 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,156.000 2,619.000
(4 217.000 3,363.50
15.50000 2,836.000 43,958.00
0055 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00

86.10000 0.000 0.00
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PCN: 16386-BID ESTIMATE RUN 09/29/2009
PROJECT: STA119A-053 ESTIMATE NO: 0003 13:18:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01582 TRUCK (DUMP) 10.000 0.000
HOUR 0.000 0.00
67.90000 0.000 0.00
0065 203-01594 COMBINATION LOADER 10.000 0.000
HOUR 0.000 0.00
80.05000 0.000 0.00
0070 203-02330 LABORER 20.000 0.000
HOUR 0.000 0.00
22.40000 0.000 0.00
0075 206-00000 *STRUCTURE EXCAVATION 23.000 23.000
cYy 0.000 0.00
30.90000 23.000 710.70
0080 208-00002 *EROSION LOG (12 INCH) 3,000.000 620.000
LF 845.000 3,464.50
4.10000 1,465.000 6,006.50
0085 208-00011 *EROSION BALES (WEED FREE) 50.000 26.000
EACH 2.000 26.80
13.40000 28.000 375.20
0090 208-00020 *SILT FENCE 545.000 545.000
LF 0.000 0.00
2.05000 545.000 1,117.25
0095 208-00034 *GRAVEL BAG 100.000 0.000
LF 0.000 0.00
6.20000 0.000 0.00
0100 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 50.000 0.000
HOUR 0.000 0.00
36.05000 0.000 0.00
0105 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000
HOUR 0.000 0.00
66.95000 0.000 0.00
0110 208-00206 *EROSTION CONTROL SUPERVISOR 90.000 0.000
DAY 48.000 4,699.20
97.90000 48.000 4,699.20
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PCN: 16386-BID ESTIMATE RUN 09/29/2009
PROJECT: STA119A-053 ESTIMATE NO: 0003 13:18:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-00090 *RESET DELINEATOR 100.000 0.000
EACH 0.000 0.00
12.25000 0.000 0.00
0120 210-01130 *RESET GUARDRAIL TYPE 3 15,337.500 9,450.000
LF 612.500 3,093.13
5.05000 10,062.500 50,815.63
0125 210-01131 *RESET GUARDRAIL TYPE 3 (SPECIAL) (2 FOOT) 150.000 0.000
LF 0.000 0.00
15.40000 0.000 0.00
0130 210-01132 *RESET GUARDRAIL TYPE 3 (SPECIAL) (1 FOOT) 525.000 0.000
LF 0.000 0.00
8.70000 0.000 0.00
0135 210-04200 *ADJUST GUARDRAIL 11,413.000 6,263.000
LF 5,150.000 10,815.00
2.10000 11,413.000 23,967.30
0140 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,030.00000 0.000 0.00
0145 212-00032 *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
3,606.00000 0.000 0.00
0150 213-00002 *MULCHING (WEED FREE HAY) 0.500 0.000
ACRE 0.000 0.00
1,030.00000 0.000 0.00
0155 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 0.000 0.00
2.05000 0.000 0.00
0160 304-06000 AGGREGATE BASE COURSE (CLASS 6) 5,670.000 3,534.840
TON 964.280 23,335.58
24.20000 4,499.120 108,878.70
0165 304-09000 AGGREGATE BASE COURSE (SPECIAL) 0.000 0.000
cy 0.000 0.00
1.00000 0.000 0.00
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PCN: 16386-BID ESTIMATE RUN 09/29/2009
PROJECT: STA119A-053 ESTIMATE NO: 0003 13:18:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 114.000 0.000
TON 0.000 0.00
96.00000 0.000 0.00
0175 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 43,179.000 2,979.750
TON 7,800.890 367,811.96
47.15000 10,780.640 508,307.18
0180 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 14,160.000 0.000
GAL 3,278.000 6,064.30
1.85000 3,278.000 6,064.30
0185 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 481.000 0.000
SY 0.000 0.00
9.25000 0.000 0.00
0190 506-00209 *RIPRAP (9 INCH) 8.000 0.000
cy 0.000 0.00
129.00000 0.000 0.00
0195 603-01240 *24 INCH REINFORCED CONCRETE PIPE 60.000 60.000
LF 0.000 0.00
64.90000 60.000 3,894.00
0200 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
715.00000 2.000 1,430.00
0205 603-10240 *24 INCH CORRUGATED STEEL PIPE 80.000 70.000
LF 0.000 0.00
51.50000 70.000 3,605.00
0210 603-30024 *24 INCH STEEL END SECTION 2.000 1.000
EACH 0.000 0.00
382.00000 1.000 382.00
0215 604-00505 *INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,740.00000 1.000 2,740.00
0220 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 2,079.000 1,815.000
LF 264.000 7,141.20

27.05000 2,079.000 56,236.95
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PCN: 16386-BID ESTIMATE RUN 09/29/2009
PROJECT: STA119A-053 ESTIMATE NO: 0003 13:18:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 605-84000 *SUBSURFACE DRAIN OUTLET 80.000 80.000
LF 0.000 0.00
21.10000 80.000 1,688.00
0230 605-84100 *SUBSURFACE DRAIN OUTLET STRUCTURE 10.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,037.500 1,362.500
LF 1,081.250 14,596.88
13.50000 2,443.750 32,990.63
0240 606-01320 *END ANCHORAGE TYPE 3B 4.000 0.000
EACH 1.000 625.50
625.50000 1.000 625.50
0245 606-01385 *TRANSITION TYPE 3J 3.000 0.000
EACH 3.000 1,623.00
541.00000 3.000 1,623.00
0250 606-01390 *END ANCHORAGE TYPE 3K 3.000 0.000
EACH 3.000 2,739.00
913.00000 3.000 2,739.00
0255 606-02003 *END ANCHORAGE (NONFLARED) 4.000 3.000
EACH 0.000 0.00
1,762.00000 3.000 5,286.00
0260 606-02005 *END ANCHORAGE (FLARED) 102.000 75.000
EACH 26.000 33,592.00
1,292.00000 101.000 130,492.00
0265 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
1.25000 0.000 0.00
0270 609-60011 *CURB TYPE 6 (SECTION M) 0.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0275 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 100.000 0.000
EACH 0.000 0.00
30.70000 0.000 0.00
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PCN: 16386-BID ESTIMATE RUN 09/29/2009
PROJECT: STA119A-053 ESTIMATE NO: 0003 13:18:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 25.000 0.000
EACH 0.000 0.00
32.75000 0.000 0.00
0285 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 50.000 0.000
EACH 0.000 0.00
34.75000 0.000 0.00
0290 614-00012 *SIGN PANEL (CLASS II) 18.000 0.000
SF 0.000 0.00
21.50000 0.000 0.00
0295 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 24.000 0.000
LF 0.000 0.00
56.25000 0.000 0.00
0300 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 2.000 0.000
EACH 0.000 0.00
255.50000 0.000 0.00
0305 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 0.000 0.000
EACH 0.000 0.00
1,999.00000 0.000 0.00
0310 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
11,000.00000 0.900 9,900.00
0315 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
76,000.00000 0.600 45,600.00
0320 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
3,030.00000 0.000 0.00
0325 627-00005 *EPOXY PAVEMENT MARKING 760.000 0.000
GAL 0.000 0.00
49.50000 0.000 0.00
0330 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,300.000 97.000
GAL 192.000 6,201.60

32.30000 289.000 9,334.70
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PCN: 16386-BID ESTIMATE RUN 09/29/2009
PROJECT: STA119A-053 ESTIMATE NO: 0003 13:18:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-00000 *FLAGGING 5,592.750 2,906.750
HOUR 2,686.000 59,494.90
22.15000 5,592.750 123,879.41
0340 630-00007 *TRAFFIC CONTROL INSPECTION 34.000 13.000
DAY 17.000 1,488.35
87.55000 30.000 2,626.50
0345 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 42.000
DAY 28.000 13,986.00
499.50000 70.000 34,965.00
0350 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 3.000
EACH 0.000 0.00
30.90000 3.000 92.70
0355 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 130.000 52.000
EACH 0.000 0.00
30.90000 52.000 1,606.80
0360 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000
EACH 0.000 0.00
30.90000 8.000 247.20
0365 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
4,579.00000 1.000 4,579.00
0370 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
18.55000 0.000 0.00
0375 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
20.60000 0.000 0.00
0380 630-80380 *TRAFFIC CONE 500.000 150.000
EACH 0.000 0.00
5.15000 150.000 772.50
0385 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00

1,515.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70010 F/A MINOR CONTRACT REVISIONS 90,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 125,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70016 F/A FUEL COST ADJUSTMENT 28,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 50,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0425 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 3,578,504.19 $ 571,048.035S 1,330,051.45
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0440 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0445 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0450 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
757.00000 2.000 1,514.00
CAT 0400 CURRENT AMT $ 27,514.00 $ 0.00$ 27,514.00
PROJECT TOTAL CURRENT AMT $ 3,606,018.19 $ 571,048.03 S 1,357,565.45



